

UTILITIES DEPARTMENT – PLATTE GENERATING STATION
CITY OF GRAND ISLAND, NEBRASKA

CHIMNEY REPAIRS

ADDENDUM # 1 TO BID DOCUMENTS

ISSUE DATE: February 5, 2013

INSTRUCTIONS: Please sign below to acknowledge receipt of this Addendum to Bid Documents and return. If you prefer, confirmation of receipt of Addendum via email is acceptable.

Karen Nagel
Utility Department, PGS
City of Grand Island
P.O. Box 1968
Grand Island, NE 68802-1968

FAX (308) 385-5353
Phone: (308) 385-5496
knagel@giud.com

ADDENDUM: Specification 107-13, Detailed Specification, Page 14 of 30 (**Outage Schedule Date Change**)

SCHEDULE: The bidder shall submit a schedule for specified work, from anytime the contract is awarded to completion of Outage. The PGS Spring Outage schedule is currently April 2-9, 2013. Though these dates are fairly firm, they remain subject to change based upon changing conditions relative to the needs of the Grand Island Utility as well due as outside influences typical of the industry. The contractor may conduct such work prior to the Scheduled outage as can be completed with the unit on-line. The overall schedule as related to this work scope is currently expected to be executed as follows:

April 2, 2013	PGS unit is scheduled to be taken off-line at approximately 10am. Contractor may mobilize for staging of equipment and preparation work.
April 3, 2013	No Interior Stack Access. Blast cleaning of precipitator begins at noon.
April 4, 2013	Complete the blast cleaning of the precipitator. Interior of Stack accessible.
April 8, 2013	All work required to be completed by the end of the work day.
April 9, 2013	Unit On Line.

ACKNOWLEDGMENT OF RECEIPT OF ADDENDUM:

Received by _____
Please Print _____ Signature _____
Company _____ Date _____

Please acknowledge this Addendum on your BID DATA FORM and CHECKLIST.