

City of Grand Island  
100 East 1st Street  
Grand Island, Nebraska 68801

**CHANGE ORDER NUMBER 1**

Date of Issuance: April 8, 2014

**PROJECT:** Fire Station #3

**CONTRACTOR:** Diamond Engineering Co.

**CONTRACT DATE:** July 9, 2013

	<u>Quantity</u>	<u>Unit Price</u>	<u>Total Price</u>
1. Build Concrete Collar	1 ea.	\$1260.00	\$ 1260.00
2. Install Valve Box w/ext.	1 ea.	\$175.00	\$ 175.00

**TOTAL OF CHANGE ORDER NO. 1**


**\$1,435.00**

During removal of an existing culvert, which was damaged and to be replaced as part of the original contract, a buried valve box for an existing water main service was uncovered. In order to install the new culvert a bend needs to be placed in the proposed pipe to clear the valve box. The most cost effective method for installation of the bend is to install a concrete collar poured around the miter in the pipe. This change order is for the concrete collar and the installation of a proper valve box.

The changes result in the following adjustment to the Contract Amount:

Contract Price Prior to This Change Order ..... \$ 99,804.00  
Net Increase/Decrease Resulting from this Change Order ..... \$ 1,435.00  
**Revised Contract Price Including this Change Order ..... \$101,239.00**

**Approval Recommended:**

By   
John Collins, Public Works Director

Date 4/11/2014


**The Above Change Order Accepted:**

Diamond Engineering Co.  
Contractor

By 

Date April 1<sup>st</sup> 2014

**Approved for the City of Grand Island:**

By   
Jay Vavricek, Mayor

Attest:   
RaNae Edwards, City Clerk

Date April 8, 2014