



Working Together for a Better Tomorrow, Today.

CONTRACT MODIFICATION

TO: Inland Marine Construction
421 14th Corso
Nebraska City, NE 68410

PROJECT: Vinyl Sea Wall Construction at Sucks Lake

You are hereby directed to make the following change in your contract.

- 1. Add 2" x 6" treated lumber cap to cover the length of the wall increase \$ 2,816.00
2. Add 25 anchor rods for long term stability increase \$ 1,800.00
3. 23' credit for shorter wall length decrease \$-2,530.00

Table with 2 columns: Description and Amount. Rows include: The original Contract Sum (\$ 80,850.00), Previous Modification Change Amount (\$ 0.00), The Contract Sum is increased by this Contract Modification (\$ 2,086.00), and The total modified Contract Sum to date (\$ 82,936.00).

The Contract Time is unchanged.

Approval and acceptance of this Contract Modification acknowledges understanding and agreement that the cost and time adjustments included represent the complete values arising out of and/or incidental to the work described herein. Additional claims will not be considered.

APPROVED: CITY OF GRAND ISLAND

By [Signature] Mayor

Date 7/22/2014

Attest [Signature] Rob Lee Edwards

[Signature] Approved as to Form, City Attorney

ACCEPTED: Inland Marine Construction

By [Signature] Alan Bennett

Date 7/17/14