



Alfred Benesch & Company
825 M Street
Suite 100
Lincoln, NE 68508
www.benesch.com
P 402-479-2200

City of Grand Island
Attn: Tara Bevard, P.E.
100 East First Street, Box 1968
Grand Island, NE 68802-1968

March 1, 2017

RE: Sanitary Sewer Collection System Rehabilitation – Various Locations
Amendment – City Project No. 2017-S-2

Dear Ms. Bevard:

Benesch has completed the design and bidding phase services for the Sanitary Sewer Collection System Rehabilitation Project. During the course of the design phase the City and Benesch determined it would be prudent to add some geotechnical work to the project and some sanitary sewer repair locations shifted and were added as the design process progressed.

Bids were due on February 21, however the City did not receive any bids from Contractors. From our discussions with Cured In Place Pipe (CIPP) Contractors they tell us the reason they did not bid this project is that they have too much work. In further discussions with open trench Contractors we know they are looking for work.


The City and Benesch are in agreement at this time to separate manhole replacement, open cut repairs and CIPP portions of the project. Benesch's will repackage the work into two separate projects. The first project will develop a bid package to perform the manhole replacement and open cut sewer repairs at the Locust Street and Stolley Park Road locations and bid that out immediately with a completion date of late fall 2017. Benesch will develop a separate bid package for the CIPP and cementitious manhole liner work for all locations included in the original plan set. The CIPP bid set would have a completion date in the fall of 2018.

Our original contract fee is \$45,861.82. At this time those fees have been exhausted and we are requesting an amendment as identified below to complete the additional work described above

Current Contract Not-To-Exceed Fee	= \$45,861.82
Requested Amendment	= <u>\$26,220.00</u>
Proposed Amended Contract Not-To-Exceed Fee	= \$72,081.82

We greatly appreciate the opportunity to serve Grand Island with this project. Please let us know if you have any questions.

Sincerely;



Frank Doland, P.E.
Sr. Project Manager



LETTER AGREEMENT
AMENDMENT #1

This AMENDMENT (“Amendment”) shall amend and become a part of the Consulting Services Agreement for Professional Services dated August 23, 2016. Between the City of Grand Island (“Client”) and Alfred Benesch & Company (Benesch) providing for professional services for the following project (the “Agreement”).

PROJECT DESCRIPTION AND LOCATION

Project Location: Project has various location throughout the City of Grand Island as noted on the attached project overview exhibit.

Project Description: Sanitary Sewer Collection System Rehabilitation – Various Locations.

Scope of Services

For services covered by this Contract Amendment No. 1, the Client agrees to pay Benesch as follows:

A. Fees for Basic Services and Reimbursable Expenses for additional design services shall be on a **time and material not-to-exceed** basis as follows:

1. The compensation shall be for additional design work to separate sanitary sewer open trench repairs from trenchless construction rehabilitation. These elements will be reorganized into two separate plan and contract document packages.

COMPENSATION

For the additional Scope of Services specifically set forth in the Amendment, Client shall pay Benesch the following fee in addition to the fee(s) set forth in the Agreement:

Client shall pay Benesch for the performance of the Scope of Services, the actual time of personnel performing such services, and all actual reimbursable expenses in accordance with the original Agreement. Benesch shall submit invoices on a monthly basis and payment is due within 30 calendar days of invoice date.

Benesch's Scope of Services will be provided on a time and expense basis not to exceed **Twenty Six Thousand Two Hundred and Twenty Dollars (\$26,220.00)**.

TERMS AND CONDITIONS OF SERVICE

All provisions of the original Agreement not specifically amended herein shall remain unchanged.


If this Contract Amendment satisfactorily sets forth your understanding of our agreement, please sign in the space provided below. Retain a copy for your files and return an executed original to Benesch. This proposal will be open for acceptance for a period of 30 days from the date set forth above, unless changed by us in writing.

Alfred Benesch & Company


By 
Frank Doland, P.E.
Sr. Project Manager

By 
Anthony Dirks, P.E.
Sr. Vice President

City of Grand Island "Client"

By 
Title Mayor
Date March 14, 2017

ATTEST

By 
Title City Clerk
