



PROJECT EVENT MILESTONES

United States Postal Service Location

JANUARY 2017

USPS CONSIDERS MOVING FROM DOWNTOWN LOCATION TO OLD POTASH HIGHWAY LOCATION

Traffic Services Evaluation

SPRING 2017

BENESCH PERFORMED TRAFFIC ANALYSIS STUDY ON POTENTIAL IMPACTS OF POST OFFICE MOVE

Request for Qualifications Issued

JULY 2017

CITY ISSUED "RFQ" FOR ENGINEERING SERVICES TO EVALUATE OLD POTASH HIGHWAY CORRIDOR

Engineering Contract Awarded

OCTOBER 2017

OLSSON AWARDED OLD POTASH HIGHWAY CORRIDOR ENGINEERING SERVICES CONTRACT

Public Information Meeting

JANUARY 2018

OPENING PUBLIC INVOLVEMENT MEETING HELD TO GATHER INPUT & DATA REGARDING PROJECT

Stakeholder Meetings

SPRING 2018

30+ MEETINGS WITH ADJACENT OLD POTASH HIGHWAY BUSINESSES AND/OR PROPERTY OWNERS

United States Postal Service Relocation

JUNE 28, 2018

POST OFFICE RELOCATED FROM 204 W SOUTH FRONT STREET TO 3838 W OLD POTASH HIGHWAY

Public Presented Preferred Alternative

JULY 2018

SECONDARY PUBLIC MEETING HELD TO PRESENT CITIZENS WITH PREFERRED DESIGN ALTERNATIVE

Contract Amendment Approved

NOVEMBER 2018

OLSSON APPROVED FOR FINAL DESIGN ENGINEERING SERVICES TO OLD POTASH HIGHWAY PROJECT

Half-Cent Sales Tax Passed

NOVEMBER 2018

VOTERS OF GRAND ISLAND APPROVED HALF-CENT SALES TAX ON PURCHASED LOCAL GOODS

Request for Qualifications Issued

JANUARY 2019

CITY ISSUED ENGINEERING SERVICES "RFQ" FOR DUAL NORTH ROAD PROJECT "NORTH" & "SOUTH"

Engineering Contract Awarded

MARCH 2019

JEO & BENESCH AWARDED CONTRACTS FOR NORTH ROAD "NORTH" & "SOUTH" RESPECTIVELY

Project Letting

WINTER 2019

ADVERTISEMENT FOR BIDS FOR OLD POTASH HIGHWAY PROJECT & NORTH ROAD "NORTH" PROJECT

Anticipated Start of Construction

SPRING 2020

*GROUND BREAKING FOR OLD POTASH HIGHWAY PROJECT & NORTH ROAD "NORTH" PROJECT
(REFER TO PROJECT PHASING BOARD)*

Estimated Project Completion

YEAR 2024

*COMPLETION OF COLLECTIVE PROJECTS : OLD POTASH HIGHWAY, NORTH ROAD & CAPITAL AVENUE
(REFER TO PROJECT PHASING BOARD)*