

PUBLIC TRANSIT SERVICE AGREEMENT BUDGET AMENDMENT

CONTRACTOR: Senior Citizens Industries, Inc.

AMOUNT OF CONTRACT: July 1, 2021- June 30, 2022- \$739,673.46
 July 1, 2022- June 30, 2023- \$761,863.66
 July 1, 2023- June 30, 2024- \$784,719.57

CONTRACT DATE: June 25, 2019

Senior Citizens Industries, Inc. (SCI) sites two (2) major reasons for their request; overall inflation and a 46% increase in ridership during the first six (6) months of FY 2022/2023 compared to the same period last year. Per SCI ridership, alone, has increased their average hours worked per pay period by 17%. It is also noted that fuel, maintenance, and administrative costs have risen accordingly.

The FY 2023/2024 option will be available in the contract on a month-to-month basis. The City of Grand Island would give Senior Citizens Industries, Inc. a minimum of 90-day notice before the end of service provision.

July 1, 2021- June 30 2022-

Contract Price Prior to this Change Order.....	\$739,673.46
Net Increase Resulting from Amendment No. 1.....	\$ 67,404.64
Revised Contract Price Including this Amendment.....	\$807,078.10

July 1, 2022- June 30, 2023-

Contract Price Prior to this Change Order.....	\$ 761,863.66
Net Increase Resulting from Amendment No. 1.....	\$ 174,108.61
Net Increase Resulting from Amendment No. 2.....	\$ 295,885.00
Revised Contract Price Including this Amendment.....	\$1,231,857.27

July 1, 2023- June 30, 2024-

Contract Price Prior to this Change Order.....	\$ 784,719.57
Net Increase Resulting from Amendment No. 1.....	\$ 0.00
Net Increase Resulting from Amendment No. 2.....	\$ 719,971.43
Revised Contract Price Including this Amendment.....	\$1,504,691.00

The Above Change Order Accepted:

Senior Citizens Industries, Inc.


By  Date 3-17-2023


Approval Recommended:

By  Date 3-20-23
Keith Kurz PE, Interim Public Works Director/City Engineer

Approved for the City of Grand Island, Nebraska

By  Date March 21, 2023
Mayor

Attest 
City Clerk


Stacy R. Nonhof
Assistant City Attorney