

## ENGINEER'S CERTIFICATE OF FINAL COMPLETION

Fire Station No. 4 – 3690 West State Street & Fire Station No. 3 – 2310 South Webb Road  
Concrete Pavement Replacement – 2013

CITY OF GRAND ISLAND, NEBRASKA  
May 27, 2014

TO THE MEMBERS OF THE COUNCIL  
CITY OF GRAND ISLAND  
GRAND ISLAND, NEBRASKA

This is to certify that Fire Station No. 4 (3690 West State Street) & Fire Station No. 3 (2310 South Webb Road) Concrete Pavement Replacement - 2013 has been fully completed by The Diamond Engineering Company of Grand Island, Nebraska under the contract dated July 9, 2013. The work has been completed in accordance with the terms, conditions, and stipulations of said contract and complies with the contract, the plans and specifications. The work is hereby accepted for the City of Grand Island, Nebraska, by me as Public Works Director in accordance with the provisions of Section 16-650 R.R.S., 1943.


### **Fire Station No. 4 (3690 West State Street) & Fire Station No. 3 (2310 South Webb Road)**


Item No.	Description	Total Quantity	Unit	Unit Price	Total Cost
<b>Bid Section "A" – Fire Station No. 4 - 3690 W State Street</b>					
1	Remove Asphalt Paving	224.00	s.y.	\$7.90	\$1,769.60
2	Remove Concrete Paving	722.00	s.y.	\$7.30	\$5,270.60
3	Remove Concrete Driveway	56.00	s.y.	\$8.50	\$476.00
4	Remove Concrete Trail	32.00	s.y.	\$7.25	\$232.00
5	10" P.C. Concrete Paving	1,037.00	s.y.	\$48.65	\$50,450.05
6	6" P.C. Concrete Drainage Letdown	72.00	s.y.	\$61.10	\$4,399.20
7	Over Excavation	100.00	c.y.	\$22.30	\$2,230.00
8	Grading	1.00	l.s.	\$1,485.00	\$1,485.00
<b>Total Bid Section "A" =</b>					<b>\$66,312.45</b>

Item No.	Description	Total Quantity	Unit	Unit Price	Total Cost
<b>Bid Section "B" – Fire Station No. 3 – 2310 S Webb Road</b>					
1	Remove 6" Concrete	158.50	s.y.	\$9.30	\$1,474.05
2	Remove 24" CMP	30.00	l.f.	\$9.65	\$289.50
3	Place 30" Equivalent Arch RCP	64.00	l.f.	\$185.00	\$11,840.00
4	Place 30" Equivalent Flared End	1.00	ea.	\$2,000.00	\$2,000.00
5	Junction Box w/ Beehive Grate	1.00	ea.	\$2,765.00	\$2,765.00
6	Build 10" Concrete	275.50	s.y.	\$50.55	\$13,926.53
7	Furnish & Fill Dirt	90.00	c.y.	\$22.40	\$2,016.00
<b>Total Bid Section "B" =</b>					<b>\$34,311.08</b>

Item No.	Description	Total Quantity	Unit	Unit Price	Total Cost
<b>Change Order No. 1 – First Station No. 3 – 2310 S Webb Road</b>					
CO 1-1	Remove Asphalt Paving	1.00	ea.	\$1,260.00	\$1,260.00
CO 1-2	Remove Concrete Paving	1.00	ea.	\$175.00	\$175.00
<b>Total Bid Section Change Order No. 1=</b>					<b>\$1,435.00</b>
<b>Grand Total Bid Section "A" + "B" + Change Order No. 1=</b>					<b>\$102,058.53</b>

I hereby recommend that the Engineer's Certificate of Final Completion for Fire Station No. 4 (3690 West State Street) & Fire Station No. 3 (2310 South Webb Road) Concrete Pavement Replacement - 2013 be approved.

  
 \_\_\_\_\_  
 John Collins – City Engineer/Public Works Director

  
 \_\_\_\_\_  
 Jay Vavrícek – Mayor