

City of Grand Island
100 East 1st Street
Grand Island, Nebraska 68801

CHANGE ORDER NUMBER 1

Date of Issuance: June 10, 2014

PROJECT: Southwest Outfall Drainage – Central Community College to the Wood River;
Project No. 2011-D-1

CONTRACTOR: Van Kirk Bros. Contracting

CONTRACT DATE: September 25, 2012

This change order allows for items required to complete the project that were not included in the original bid documents, such as erosion control and seeding.


The changes result in the following adjustment to the Contract Amount:

Contract Price Prior to This Change Order\$442,496.20


Net Increase/Decrease Resulting from this Change Order.....\$58,824.45

Revised Contract Price Including this Change Order.....\$501,320.65



Approval Recommended:

By 
John Collins, Public Works Director
Date 6/19/2014

The Above Change Order Accepted:

Van Kirk Bros. Contracting
Contractor
By 
Date June 3, 2014

Approved for the City of Grand Island:

By 
Jay Vavricek, Mayor
Attest: 
RaNae Edwards, City Clerk
Date 6/19/2014