



Working Together for a
Better Tomorrow, Today.

CONTRACT MODIFICATION

TO: **Speece Lewis Engineers**
906 South 26th Street
Lincoln, NE 68510

PROJECT: **Engineering Consulting Services Related to Heartland Public Shooting Park**

You are hereby directed to make the following change in your contract.

1. Provide construction plans, material quantities, and bid specifications increase \$ 4,306.90

| | |
|--|----------------------------|
| The original Contract Sum | \$ <u>10,200.00</u> |
| Previous Modification Change Amount | \$ <u>0.00</u> |
| The Contract Sum is increased by this Contract Modification | \$ <u>4,306.90</u> |
| The total modified Contract Sum to date | \$ <u>14,506.90</u> |


Approval and acceptance of this Contract Modification acknowledges understanding and agreement that the cost and time adjustments included represent the complete values arising out of and/or incidental to the work described herein. Additional claims will not be considered.

APPROVED: **CITY OF GRAND ISLAND**

By 
Mayor

Date 10-15-14

Attest 


Approved as to Form, City Attorney

ACCEPTED: **Speece Lewis Engineers**

By 

Date 10/2/2014